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Dear Mr. Wall: 

Monthly Progress Report - September 2005, 
West Lake (Bridgeton) Landfill, Operable Unit 2 RI/FS 

On behalf of Laidlaw Waste Systems, Inc. (Laidlaw), Herst & Associates, Inc. has prepared the 
following progress report in accordance with Section XIU, Paragraph 39 of the Administrative Order 
on Con.sent (Consent Order), EPA Docket No. Vn-94-F-0025. The progress report describes activities 
conducted in September 2005. 

I. ACTIONS TAKEN TO COMPLY WITH THE CONSENT ORDER 

A monthly progress report was submitted to the EPA. The revised Baseline Risk Assessment Report 
and the revised Remedial Investigation Report were submitted in September. 

n . VALroATED RESULTS RECEFVED 

No validated data were received in September. 

III. WORK PLANNED DURING SEPTEMBER AND OCTOBER 2005 

Preparation ofthe FS Report will continue in October. 

IV. MATERIAL PROBLEMS ENCOUNTERED OR ANTICIPATED MATERIAL 
DELAYS 

No material problems or delays were encountered in September and none are anticipated for October or 
November. 
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If you have any questions or comments, plea.se contact Mr. Doug Borro, the Respondent's designated 
Project Coordinator, or the undersigned. 

Sincerely, 

HERST & ASSOCIATES, INC. 

Warcl E. Herst, CPHG, CEM 
Managing Director 

cc: Michael Hockley, E.sq. - Spencer Fane Britt & Browne 
Victoria Wairen - Allied 
Rod Bloese - Allied 
Jill Bmss - Missouri Department of Natural Resources 
Rick Walker- Bridgeton Landfill, LLC. 
Paul Rosasco - Engineering Management Support, Inc. 
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